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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

August 8, 2006 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000952 - Project No. 86, Boone Avenue-Olive Avenue Drain 
Pump Station, City of Los Angeles (3), S. S. Mechanical Corporation, in amount 
of $5,817.00. 

 
Project ID No. RDC0014200 - Kenneth Hahn Park Drain, vicinity of Culver City 
(2), Garcia Juarez Construction, Inc., in amount of $12,000.00. 
 
Project ID No. RDC0014289 - Truck Impacted Intersections - Group C, Cities of 
Huntington Park, Montebello, Santa Fe Springs, Vernon, Bellflower, Lakewood, 
Norwalk, and Paramount (1 and 4), Terno Inc., in amount of $26,629.00. 
 
Project ID No. RDC0014714 - Piuma Road East of Mile Marker 2.81, vicinity of 
Monte Nido (3), G. Coast Construction, Inc., in amount of $64,955.42. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extensions are listed in the enclosure for each contract.  
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your ratification are 
changes in work, which I ordered for Project ID No. FCC0000952. 
 
Also enclosed for your authorization are changes in work in excess of my delegated 
limits, which are required to complete Project ID Nos. RDC0014200, RDC0014289, and 
RDC0014714. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $5,817.00 to 
$64,955.42. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for the work resulting from 
changes to the original plans and specifications or changed conditions encountered 
during the course of construction.  The costs are based on contract unit prices, time and 
materials, or negotiated under the provisions of the contract specifications.  The 
methods for arriving at the costs of the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:ss 
O:\Section\Administration\Board\Ciw\08-08-06.doc 

 
Enc. 4 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 



 

CHANGE IN WORK (RATIFY) 
August 8, 2006 
 
 
 
PROJECT ID NO. FCC0000952, PROJECT NO. 86, BOONE AVENUE-OLIVE 
AVENUE DRAIN PUMP STATION (City of Los Angeles), Supervisorial District 3, 
Contractor:  S. S. Mechanical Corporation 
 
Project Description: 
 
Replacement of a pump and engine and other appurtenant work. 
 
Change in Work: 
 
Reroute Conduit and Conductors $5,817.00 
 
Description of Change: 
 
It will be necessary to reroute conduits and conductors to meet the intent of the contract 
plans.  The cost for this change will be negotiated as provided in Subsection 3-3 of the 
contract specifications. 
 
Three additional working days will be required because of this change. 
 
Revised  Contract Amount: 
 
 Original contract amount $619,550.00 
 Change in work to be ratified     5,817.00 
  
 Revised contract amount $625,367.00 
 
PMT:ss 
O:\Projects\Flood\ProjNo86BooneAv-OliveAvPumpStation(FCC0000952)\Board\CIW.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 8, 2006 
 
 
 
PROJECT ID NO. RDC0014200, KENNETH HAHN PARK DRAIN (in the vicinity of 
Culver City), Supervisorial District 2, Contractor:  Garcia Juarez Construction, Inc. 
 
Project Description:  
 
Replacement of an existing corrugated steel pipe storm drain with reinforced concrete 
pipe, construction of reinforced concrete pipe, and other appurtenant work. 
 
Changes in Work:   
 
(1) Remove Abandoned Utility Pipes $  3,000.00 
(2) Extra Concrete Removal $  9,000.00 
 
 Total $12,000.00 
 
Description of Changes: 
 
(1) The contractor encountered abandoned utility pipes during tunneling operations.  It 
will be necessary to remove these pipes to clear way for the tunneling work. 
 
(2) It will be necessary to compensate the contractor for removal of the extra thick 
concrete encountered in the invert of a manhole.  This work is needed in order to tie the 
manhole with the new storm drain. 
 
The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
Twenty additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $2,133,910.00 
 Changes in work previously approved 
    by the Board      84,000.00 
 Changes in work to be authorized      12,000.00 
 
 Revised contract amount $2,229,910.00 
 
TP:ss 
O:\Projects\Program-Flood\KennethHahnParkDrain(RDC0014200)\Board\CIW#3.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 8, 2006 
 
 
 
PROJECT ID NO. RDC0014289, TRUCK IMPACTED INTERSECTIONS - GROUP C 
(Cities of Huntington Park, Montebello, Santa Fe Springs, Vernon, Bellflower, 
Lakewood, Norwalk, and Paramount), Supervisorial Districts 1 and 4,  
Contractor:  Terno, Inc. 
 
Project Description:  
 
Modification and synchronization of traffic signals, installation of striping and pavement 
markings, and other appurtenant work. 
 
Changes in Work:   
 
(1) Exploratory Excavations $  4,200.00 
(2) Additional Conduit Crossings 18,729.00 
(3) Intercept Existing Conduits 2,000.00 
(4) Remove Abandoned Foundation   1,700.00 
 
 Total $26,629.00 
 
Description of Changes: 
 
(1) It will be necessary to perform exploratory excavations in order to determine the 
depth of the existing utilities at the intersection of Bellflower Boulevard and 
South Street. 
 
(2) It will be necessary to install new 3-inch PVC conduit crossings and laterals at the 
intersection of Bellflower Boulevard and South Street because the existing conduits are 
too small to accommodate the proposed traffic signal phases. 
 
(3) It will be necessary to intercept conduits from an existing traffic signal standard 
and extended them to the new pull boxes at the northeast and southwest corners of 
Bellflower Boulevard and South Street. 
 
(4) It will be necessary to remove the existing abandoned traffic signal foundation at 
the southeast corner of Bellflower Boulevard and South Street in order to construct the 
new traffic signal foundation at the same location. 
 
The cost for Item 1 is stipulated in the contract specifications.  The cost for Item 2 will be 
based on contract unit price.  The costs for Items 3 and 4 will be based on time and 
materials as provided in Subsection 3-3 of the contract specifications. 
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Seven additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $496,325.00  
 Changes in work previously approved 
    by the Board 11,775.00 
 Changes in work to be authorized   26,629.00  

            
 Revised contract amount $534,729.00 
 
TP:ss 
O:\Projects\Program-Road-Traffic\TruckImpactedIntersections-GroupC(RDC0014289)\Board\ciw#2a.doc 
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CHANGE IN WORK (AUTHORIZE) 
August 8, 2006  
 
 
 
PROJECT ID NO. RDC0014714, PIUMA ROAD EAST OF MILE MARKER 2.81 (in the 
vicinity of Monte Nido), Supervisorial District 3, Contractor:  G. Coast Construction, Inc. 
 
Project Description: 
 
Construction of a soldier-pile retaining wall, concrete barrier, and guardrail and 
reconstruction of existing roadway pavement. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities   $55,425.46 
(2) Additional Backfill   6,100.00 
(3) Rock Removal   3,429.96 
 
 Total  $64,955.42 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) In order to stabilize the roadway, it will be necessary to backfill trenches used for 
the installation of tie rods with crushed miscellaneous base.  This work is not shown on 
the plans. 
 
(3) In order to place the soldier piles, it will be necessary to remove rocks that were 
encountered during excavation.  This work is not shown on the plans. 

  
The costs for Items 1 and 2 will be based on contract unit prices.  The cost for Item 3 
will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Ten additional calendar days will be required because of these changes. 
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Revised Contract Amount: 
 
 Original contract amount $552,103.00 
 Changes in work previously approved 
    by the Board 91,000.00 
 Changes in work to be authorized    64,955.42 
 

Revised contract amount $708,058.42 
  
CM:ss 
O:\PROJECTS\PROGRAMS - ROAD\PIUMAROADATMM@2.81 (RDC0014714)\CHANGES\CIWLETTER2.DOC 
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